
 

PUBLIC SAFETY BOND CITIZEN OVERSIGHT COMMITTEE 

Action Minutes 

December 10, 2008 
 

PRESENT: Phyllis Lazzarini, Autumn Gutierrez, Dang Pham, John Skeen 
 
ABSENT: Jim Shore 
 
STAFF: Antonio Guerra, Ed Shikada, Ashwini Kantak, Lisa Au, David Cavallero, Gary 

Kirby, Geoff Cady, Jim McClure, Dave Sykes, Katy Jensen, David Printy, Paul 
Harper 

 
The meeting was convened at 5:05 PM. 
 
1.       Welcome and Introductions 

 
2.   Approval of Meeting Report 

 
Document Filed:  Meeting Report from the August 20, 2008 Public Safety Bond Citizen 
Oversight Committee (COC) meeting 
 
Action:  Meeting Report from the August 20, 2008 meeting was approved. 
 

3.   Project Budget, Expenditure & Status  

 

a)  Fiscal Year 2007-2008 Annual COC Report to Council 

 
Dave Printy highlighted the status of remaining real estate acquisitions for the public safety 
bond projects including Fire Station 21 and the Driver Training Facility.  David Cavallero added 
that a long-term lease has been secured for the South Community Policing Center at Oakridge 
Mall.  Dave Printy noted that as of Fiscal Year 2007-2008, $128.4 million bond funding and 
$5.4 million non-bond funding have been committed to the public safety bond projects. 
 
Document Filed:  Draft Report of the Annual Financial Report on the Public Safety Bond 
Program for Fiscal Year 2007-2008, dated December 10, 2008. 
 
Action:  The Committee approved for the Chair and Vice-Chair to work with staff to finalize the 
December 10, 2008 draft report “Annual Financial Report on the Public Safety Bond Program 
for Fiscal Year 2007-2008” with the following changes: 
� Update on the South Community Policing Center land acquisition 
� Typographic corrections 
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The report is scheduled for the January 27, 2009 Council meeting, in conjunction with the COC 
reports from the Parks and Library Bond Programs. 
 
b)  Fiscal Year 2008-2009 – First Quarterly Report 
 
Documents Filed:   

� Adopted CIP Budget for 2009-2013 w/ Year End Clean-ups 
� Expenditures and Encumbrance Overview 
� Project and Land Acquisition Status Updates 

 
Dave Printy reported on the status of the remaining projects.  The 911 project was awarded in 
November 2008.  Fire Station No. 2 is scheduled to be awarded in early 2009.  Due to the 
ongoing site identification for Fire Station No. 21 and the Driver Training projects, the life of 
the bond program is being extended beyond its original schedule. 
 
Action:  The Committee accepted staff’s report. 
 
c) Police Substation – Project progress and upcoming council actions 
 
Document Filed:  Approved Council memorandum dated November 4, 2008 regarding “South 
San Jose Police Substation Contract – Various Actions” 
 
Dave Printy reported that the construction of the Police Substation project is currently 50% 
complete.  As described in the Council memo provided, the Police Substation plans and 
specifications prepared by the architect have several areas of deficiency.  The architects are also 
having difficulty addressing all of the issues in a timely manner, which will further impact the 
project schedule and budget.  As such, the executed and potential change orders are currently 
estimated to exceed the approved construction contingency.   
 
Dave Sykes commented that the City needs the support of the architectural firm to complete the 
project.   Nevertheless, the City will hold the architect accountable for any deficiencies in the 
project documents as well as responding to construction issues in a timely fashion.  This issue 
will be monitored closely and staff will keep the COC informed on the status of the project.   
Staff will be forwarding recommendations to City Council for their consideration regarding the 
project funding decisions necessary to complete the project. 
 
Action:  The Committee accepted staff’s report. 
 
 
4. Future Items 

The Committee voted and recommended to maintain quarterly meetings.  

Staff would like to discuss the proposed funding plan for the Police Substation with the COC 
prior to making a recommendation to Council.  As such, the COC approved for the schedule of 
the next meeting to be changed to February 4, 2009 at 5 pm. 
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5. Oral Communications 

None 

 
6. Adjournment 

The Committee was adjourned at 5:55 P.M. 
 
 

 
 
       


